PROJECT REPRESENTATIVE’S DAILY REPORT Pg. 1
Report No. 019
Date: 2014-09-12
Day: Friday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: clear 3:00 pm: clear
Temperature: 7:30 am: 56° Noon: 65° 3:00 pm: 70°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
General Div. 06 Carpentry 2 0 6 8
Contractor: Div. 04 Gvw Masonry 0 0 0 0
09 90 00 Painting 0 0 0 0
Subcontractors: A & J Demo Asbestos
020800 Services Abatement 0 0 0 0
26 00 00 Griffin Electric Electrician 0 0 0 0
Lapan
220000 Mechanical Plumber 0 0 0 0
2 0 6 8
Total:

DAILY REPORT

Activities Today:

1) GVW is removing the mechanical and plumbing fixtures and piping from the basement and meeting hall.

2) GVW is installing wood blocking at the brick water table on the south wing.

3) GVW continued to remove debris from the building.
4) Richard, Steve and Nancy toured the site this morning. GVW was asked that one (1) safe door be removed and set aside for

the town.

Copies to:

Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury

Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects

Richard Montuori, Town of Tewksbury




PHOTO INDEX

Photo showing radiator removed from wall in
the basement

Photo showing workman removing sections of
plumbing from the basement.

2014/09/12

Photo showing workmen removing radiators
from the meeting hall.

2014/09/12

Photo showing ceiling in basement that has
been demolished.




Photo showing carpenters installing the wood
blocking on the water table on the south wing.

2014/09/12

Photo showing wood blocking installed on the
east elevation of the south wing.




